
 

 

  C O U N T Y  O F  S I M C O E

  

To: COMMITTEE OF THE WHOLE  

Section: Consent - Corporate Services – Planning  

Item Number: CCW 15-092 

Meeting Date: February 26, 2015 

Subject: Update on County Official Plan Ontario Municipal Board Process  

Recommendation: 

THAT Item CCW 15-092, regarding updates on the County Official Plan Ontario Municipal Board 
Hearing Process and potential public information session, be received for information. 

Executive Summary: 

County Council requested information from County legal counsel to determine whether the County of 
Simcoe is permitted to provide a public information session regarding the County of Simcoe Official 
Plan which was adopted in 2008 and currently under appeal to the Ontario Municipal Board. Staff was 
also requested to prepare a summary report regarding the County of Simcoe Official Plan matters that 
have been settled and matters that remain outstanding. 

The County Official Plan has been under appeal to the Ontario Municipal Board for lack of decision 
since December 2009. The formal hearing process began with a first Pre-hearing Conference in March 
2013. To date there have been 11 Pre-hearing Conferences. 

The County was successful in receiving partial approval of the Plan in April 2013. Since then, approval 
of the remaining sections of the plan still under appeal have been pursued either through experts’ 
meetings and/or Board-assisted mediation. These actions have resulted in several additional parts of 
the Plan being approved without the need for contested hearing time. Further work on the remaining 
parts of the Plan will take place throughout 2015. This report provides Council with an update on the 
parts of the Plan recently approved and what remains outstanding.  

In making modifications to the County Official Plan, staff have been working within the general intent 
and purpose of the adopted draft modified official plan and ensuring that it conforms to the Provincial 
Growth Plan and is consistent with the Provincial Policy Statement.  

The report also outlines the option available for Council to conduct a public information session 
regarding the County Official Plan.  

Background/Analysis/Options: 

The table on the following pages presents a chronology of the Official Plan process since the initiation 
of the 5 year review of the in effect plan in 2004. Milestones are colour coded to also denote public 
engagement or consultation events, changes to Provincial policy or legislation, and official steps in the 
OMB hearing process. 
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History of the Simcoe County Official Plan Process 
Date/Period Action/Milestone 

 Engagement/Consultation 

Provincial Policy or Legislative Change 

OMB Hearing Process 

  

2004 County of Simcoe initiates 5 year Simcoe County Official Plan (SCOP) Review and Update 

July 12, 2004 Release of Provincial discussion paper “Places to Grow: Better Choices, Brighter Future”, for 
comments 

December 16, 
2004 

Greenbelt Plan comes into effect  

March 1, 2005 Updated Provincial Policy Statement comes into effect 

June 13, 2005 Places to Grow Act enacted 

June 16, 2006 Growth Plan for the Greater Golden Horseshoe approved (Official Plan conformity deadline June 16, 
2009); Establishes single Population & Employment growth target for Simcoe County (including City 
of Barrie & City of Orillia) 

2007 Meetings conducted by the Office of the Provincial Development Facilitator (OPDF),  between 
County of Simcoe, City of Barrie and City of Orillia to try to disaggregate the Schedule 3 population 
and employment forecasts 

May 4, 2007 Simcoe County Transportation Master Plan commences 

January 2008 Letter from Ontario Growth Secretariat, to distribute population and employment between the 
County, Barrie and Orillia leaving 40,000 unallocated population and 13,000 unallocated jobs. 

Late 2007 to 
May 2008 

5 sub-committees work on addressing growth management issues in the Simcoe Area – included 
representatives from the County of Simcoe and City of Orillia. City of Barrie chose not to participate. 
 

May 2008 Simcoe Area Growth Strategy released by Hemson Consulting Ltd. and adopted by County Council 
 

July 2008 County of Simcoe Transportation Master Plan completed and adopted by Council 
 

 

July 2008 Release of draft SCOP update which included allocation of the unallocated 40,000 

July 23 and July 
28, 2008 

Public Open Houses and comment period on draft SCOP 

August 13 and 
September 10, 
2008 

Statutory Public Meetings for SCOP Review & Update 

November 25, 
2008 

County Council adopts the SCOP update 

December 11, 
2008 

County submitted Clerk’s Record package to Ministry of Municipal Affairs & Housing (MMAH) 

June 2, 2009 Lake Simcoe Protection Plan comes into force 
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June 4, 2009 Ministry of Energy & Infrastructure (MEI) release of Simcoe Area: A Strategic Vision for Growth 
(“Simcoe Vision Plan”) discussion paper for comment 

June 9, 2009 Letter from MMAH stating reasons for no decision on SCOP 

June 16, 2009 Growth Plan conformity deadline – MEI issued letters to 16 local municipalities to provide a 1 year 
extension 

August 24, 
2009 

Letter from MMAH outlining two-phased approach to the review and comments on the SCOP 

August 2009 Meetings with local municipalities and County with MEI staff to understand Vision Plan and 
prepare feedback for September 2nd deadline 

September 
2009 

Comment letters submitted to MEI on Simcoe Vision Plan 

October 2009 Meetings between County Planning staff and MMAH planning staff to review phase 1 
comments/proposed modifications on County OP 

November 
2009 

Meetings with MEI staff and County Planning staff to work through comments and requirements of 
County Land Budget 

November 24, 
2009 

County Council passes resolution to direct staff to appeal lack of decision of SCOP and request that 
the Ontario Provincial Development Facilitator (OPDF) get involved to help resolve the matter 
 

November 26, 
2009 

First meeting with Métis Nation of Ontario with MMAH staff and County Planning staff regarding 
SCOP  

December 3, 
2009 

Meeting between MEI staff and County Planning staff to receive an update on the Simcoe Vision 
Plan status and timing of proposed amendment to Growth Plan for the Greater Golden Horseshoe 

December 7, 
2009 

Appeal letter submitted to MMAH for lack of decision on SCOP and request made to involve the 
OPDF 

December 
2009 

Minister’s Zoning Orders establish employment lands in Bradford West Gwillimbury (O. Reg. 
464/09, O. Reg. 465/09, O. Reg. 466/09) 

January 1, 
2010 

Bill 196 becomes law (Barrie-Innisfil Boundary Adjustment Act, 2009) 

January 14, 
2010 

Meeting between MMAH staff, County Planning staff and Beausoleil First Nations (aboriginal 
consultation process) 

January 18, 
2010 

Meeting between MMAH staff, County Planning staff and Métis Nation of Ontario (part of 
aboriginal consultation process) 

January 28, 
2010 

Letter sent to Ontario Provincial Development Facilitator (OPDF) to request  involvement 

January 2010 MEI engages Hemson Consulting Ltd. to undertake a review of Schedule 3 of the Growth Plan 
(Population & Employment Forecasts) 

February 2010 Final Simcoe County Land Budget submitted to MEI for consideration 

March 15, 
2010 

County Planning staff meets with MEI staff to review Simcoe Vision Plan (Growth Plan 
Amendment) policy ideas regarding Economic Districts 

April 20, 2010 Letter sent to MMAH and MEI asking for the OPDF to become involved 

April to July 
2010 

County Planning Staff meets with MMAH staff to review/refine proposed Phase 1 modifications to 
the SCOP in preparation for a partial decision at some later date 
 

Oct 28, 2010 MOI releases proposed Growth Plan Amendment #1 for Simcoe Area – comments to be submitted 
through EBR by January 31, 2011 
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Summer of 
2011 

OPDF (Paula Dill) appointed by Premier McGuinty to get involved in the Simcoe area regarding the 
proposed Growth Plan Amendment 1 and bring back recommendations to Minister of 
Infrastructure by November 1, 2011 
 

Summer/Fall 
2011 

Paula Dill meets with all municipalities, the County, and anyone else who requested meetings in 
order to gather information to assist with making recommendations to the Minister 

November 1, 
2011 

OPDF (Paula Dill) submits her recommendations to Minister of Infrastructure  

January 19, 
2012 

Growth Plan Amendment #1 for the Simcoe Sub-Area (and related Transition Regulations) comes 
into effect.  Disaggregates the Schedule 3 Population and Employment forecasts for Barrie, Orillia, 
and then to all 16 Local Municipalities within the County (Schedule 7) 
 

February 2012 County Planning staff meet with Provincial staff (both MOI and MMAH)  to understand new 
legislation and transition regulations 

February to 
June 2012 

County staff continue to work with Provincial staff to prepare proposed changes to the adopted 
SCOP 2008 to reflect the new legislation 

June 2012 County Council approves the release of the proposed Draft Modified SCOP for public review and 
comment – 2 months given for comment period. 

Summer 2012 County Planning staff review comments received, meet with several stakeholders to get clarity, 
etc. and then prepare staff recommendations to County Council to address the comments  
 

July 2012 MOI issues letters on 3 of the 4 Employment Areas to finalize boundaries and uses – County 
updates maps and policies to reflect these (only outstanding one was Innisfil Heights) 

Oct 2012 County Council approves the staff recommendations related to proposed Draft Modified SCOP 
County Council requests staff to update the SCOP accordingly and bring back in its final form (was 
published on County website as December 2012 version) 

Jan 22, 2013 County staff bring the updated Draft Modified SCOP text and maps back to County Council for 
endorsement 

Feb 4, 2013 MOI issues letter for Innisfil Heights Strategic Settlement Employment Area to finalize boundary 
and uses (Note: County has not updated OP or maps to reflect this at this time) 

March 5, 2013 Formal Ontario Municipal Board (OMB) hearing process begins with the first Pre-hearing 
Conference – all parties register their interest and what status they are seeking (i.e. appellant 
party, party or participant) (OMB Order issue date March 25, 2013) 

April 19, 2013 Pre-hearing Conference #2 - County Motion for partial approval of the SCOP approved by the OMB 
– all parts of the Plan not at issue  (OMB Order issue date June 13, 2013 and amended July 5, 2013) 
 

June 20, 2013 Pre-hearing Conference #3 – Participants list finalized; Motion to dismiss Midhurst Ratepayers 
Association appeal to SCOP (OMB Orders July 25, 2013 and August 2, 2013) 

November 7, 
2013 

Pre-hearing Conference #4 – County Motions dealing with approval of Primary Settlement Areas; 
site-specific aggregate mapping and the Economic Districts/Strategic Settlement Employment 
Areas, and finalizing of Procedural Order for Phases 1a, 1b and 1c (OMB Order issue date February 
25, 2014) 

April 15, 2014 Pre-hearing Conference #5 – Town of Innisfil Motion for Fennell’s Corners; County Motion for 
Waste Management Policies; Motions for Midland and Penetanguishene settlement boundaries; 
partial approval of the 20,000 population policies (Phase 1a) (OMB Order issue date May 15, 2014) 

June 2, 2014 OMB Hearing – Various Participants provided their evidence to the Board (OMB Order issue date 
July 28, 2014 – included comment from Board about public consultation paragraph 10) 
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Status of the County Official Plan: 

 

The OMB has jurisdiction on the approval of the County of Simcoe Official Plan. The OMB hearing 
process serves as the public process to determine the outcome of the appeals.  The hearing is a 
proceeding not just to decide the dispute between the parties but also the administrative inquiry of the 
public interest.  The OMB has the jurisdiction to approve or refuse all or parts of the plan and make 
modifications to all or parts of the Plan. 

To date, of the 148 pages of the Official Plan approximately 70 pages are approved.  Of the 489 
polices, 352 have been approved by the OMB.  Ten of the fourteen maps (“schedules”) have been 
approved.  

The County has been successful in getting the growth management, settlement areas and 
implementation sections of the SCOP approved.  These two sections are some of the most significant 
sections of the plan.  With these sections of the Official Plan being approved it allows our municipal 
partners to begin their own Official Plan conformity requirements.  

June 20, 2014 Pre-hearing Conference #6 – Various motions seeking Appellant Party Status (OMB Order issue 
date August 1, 2014) 

August 12, 
2014 

Pre-hearing Conference #7 – report on progress on Phase 2 and mediation (OMB Order issue date 
August 25, 2014) 

September 
2014 

OMB assisted Mediation on Phase 2b – Transition matters 

September 12, 
2014 

Pre-hearing Conference #8 – OMB oral decision on Transition policies as resolved through 
mediation; certain mapping matters for Town of Innisfil and various site-specific mapping 
corrections (OMB written Order pending) 

October 24, 
2014 

Pre-hearing Conference #9 – OMB oral decision on Phase 2a – Growth Management and 
Settlement designation policies based on County Motion (OMB written Order pending) 

December 1-4, 
2014 

OMB assisted Mediation on various Phase 2 and site-specific matters 

December 8, 
2014 

Pre-hearing Conference #10 – County Motion for Schedule 5.1 Land Use Designations as it relates 
to most settlement areas; Township of Oro-Medonte Motion for mapping modification for 
Highway 11 Commercial corridor; confirm remaining phases of hearing (OMB written Order 
pending) 

January 29, 
2015 

Teleconference to hear County Motion to approve Section 4.8 Transportation and related mapping 
schedules – Board gave verbal approval (OMB written Order pending) 
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As established by the procedural order the hearing has been divided up into phases to ensure a logical 
sequential order, with the broader issues being dealt with first and the site specific issues dealt with at 
the end. However, issues that can be easily solved have been expedited to the OMB for approval.  
Outlined below are the phases and the status of each phase. Originally, there were over 100 appeals 
to the Official Plan.  With the establishment of phases it allows the appeals to proceed in the most 
efficient manner.  Many of the appellants have multiple appeals related to various sections of the OP.  
As such the most effective way to proceed is topic by topic and section by section.  This is the typical 
process that has occurred and is occurring in many of the regions where the Growth Plan applies.  

 

 
Phases Completed of the County OP in 2014 

 

Phase 1 

 Phase 1a – 20,000 Population Allocation (Policies 3.5.10 to 3.5.16) 

o Completed   

o Total Policies Approved = 6  

o Critical policies to do first as they are time sensitive (expire in 2017) 

 Phase 1b - Midland/Penetanguishene Settlement Area Boundaries  

o Completed  

o Map Schedule 5.1 revised to reflect boundaries  

 Phase 1c – Waste Management (Section 4.9 – 4.9.1 to 4.9.17)  

o Completed 

o Total Policies Approved = 17 

 Phase 1 Mapping  

o Revised mapping for the boundaries of Fennell’s Corner, 4 Strategic Settlement 

Employment Areas/Economic Districts, and 6 aggregate sites in Springwater, Oro-

Medonte, Clearview and Severn.  

 

Phase 2  

 Phase 2a -  Growth Management and Settlement Area Policies  

o Completed  

o (3.1, 3.2, 3.4.1 (3.4.2 – 3.4.5 previously approved and 3.4.6 deleted in 2b), 3.5 (3.5.10-

3.5.16 previously approved), and definition of Settlements/Settlement Areas)  

o Total Policies Approved = 47 

 Phase 2b – Transition Policies  

o Completed  

o Removal of 3.4.6 and insertion of 3 new policies into 4.11 Implementation and several 

related mapping corrections approved 

o Total Policies Approved = 3 

Phase 2a/2b pre-hearings occurred in September/October and December 2014.  No Board Order has been 

issued for 2a or 2b but we are expecting the order shortly.  

 

Phases Completed in 2015 to Date 



February 26, 2015                                     Committee of the Whole CCW 15-092                                             Page   8 
 

 

Phase 3  

 Phase 3c – Transportation (Section 4.8 and Schedule 5.5.1, 5.5.2)  

o Completed – January 2015 

o Section 4.8 – 4.8.1 to 4.8.64 – and 15 Definitions  

o Along with addressing 3 municipal appeals, the policies were updated as per the County’s 

2014 Transportation Master Plan  

o Total Policies Approved = 64  

 

Phase 3c pre-hearing occurred in January 2015.  No Board Order has been issued for 3c but we are 

expecting the order shortly.  

Upcoming Phases  

 

 Phase 3a – General Development Policies (3.3 - 5 Policies), Settlement (2.3 - 1 Policy), 

Infrastructure (4.7 - 7 Policies), Healthy Communities (4.1 - 3 Policies), Community Facilities 

(Section 4.2) + Definition of Affordable Housing 

o Status – Experts Meetings are underway 

 Phase 3b – Local Municipal Official Plans (4.10 – 7 policies), Implementation (4.11 – 4 Policies) + 

Definition Major Growth or Development 

o Status – Not scheduled yet 

 Phase 3c – Railway and Stormwater Management Policies 3.3.23 and 3.3.18, 3.3.21 (3 Policies)  

o Status – not scheduled yet 

 Phase 3d – Agricultural (3.6 – 5 Policies) 

o Status – Experts Meetings underway 

 Phase 3e – Rural (3.7 – 11 Policies) + Definition of Rural Employment Areas 

o Status – Experts meetings to begin in March 

 Phase 4a – Greenland (3.8 – 24 Policies), General Development (3.3 – 3 Policies), Resource 

Conservation (4.5 – 47 Policies), Schedule 5.2.2 and 10 Definitions  

o Status – not scheduled yet 

 Phase 4b – Aggregate Development (4.4 – 3 Policies), Cultural Heritage (4.6 – 13 Policies) + 2 

Definitions  

o Status – not scheduled yet 

 Phase 5 – Other and Site Specific Matters   

 

 

Schedules Approved (10 out of 14 Schedules) 

5.1a – Big Bay Point Structure Plan 

5.1.2 – Simcoe Sub Area 

5.2.1 – High Potential Mineral Aggregate Resources 

5.2.3 – Areas of Natural and Scientific Interest 

5.3.1 – Niagara Escarpment Plan Land Use Designations 

5.3.2 – Oak Ridges Moraine Conservation Plan Land Use Designations 

5.3.2.1 – Oak Ridges Moraine, Hydrologically Sensitive Features and Aquifer Vulnerability  

5.3.2.2 – Oak Ridges Moraine, Key Natural Heritage Features and Landform Conservation Areas 

5.3.3 – Greenbelt  
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5.5.1 – County Transportation Systems (Awaiting OMB Order) 

5.5.2 – Future County Transportation Systems (Awaiting OMB Order) 

 

4 Unapproved Schedules  

5.1 Land Use Designations 

5.2.2 Streams and Evaluated Wetlands 

5.6.1 County Waste Disposal Sites 

5.6.2 Private, Other Municipal or Government Waste Disposal Sites 

 

 

Party or Appellant Party and Participant:  

All interested persons, bodies or corporations have the right to file an appeal to the OMB with respect to 
the non-decision of the Official Plan.  In situations such as this, where the appeal was due to lack of 
decision, there is no time limit when to file an appeal. However the OMB can set conditions on 
accepting an appeal once the hearing is taking place.  All individuals who wish to take part in the 
process are required to establish their interest and the nature and extent of their appeal.  They are also 
required to establish their status as either a “party” or a “participant”. Generally, most corporations at 
the County of Simcoe Official Plan hearing became appellant parties or parties to the hearing.  Most 
individuals and ratepayer groups became participants.   

 

  Party and or Appellant Party’s Role: 

 
A party’s role in the OMB hearing process can include: exchanging documents, presenting evidence, 
questioning witnesses and making submissions to the Board. A party may also request costs and be 
subject to costs. A party can request adjournments or a review of the Board’s decision. A party does 
not need legal representation though the party may have an agent speak on his/her behalf. 
 
Generally duties of a parties at a hearing are: 

Describe their point of view on the matter 

Submit all necessary documentation as exhibits at the hearing (this includes any maps, case law, 
document books, etc.) 

Present their case using exhibits, witnesses and other evidence 

Cross-examine the other parties, witnesses and evidence 

At the end of the hearing, give final arguments or a summary of all their evidence 

Follow the procedures set out in a procedural order from a prehearing (these procedures may set 
out when to appear at a hearing, when to exchange documents with the other parties and other 
important instructions that are required to be followed before the hearing). 

 

    Participant’s Role: 

 
A participant is a person or organization that participates at a hearing by making a statement to the 
Board on some or all of the issues on the matter being heard. A participant may attend all or part of 
the proceedings. There is no requirement for a participant to have made submissions to council 
before becoming involved in an OMB matter. 
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When making a statement to the Board, participants must swear (or affirm) to tell the truth. They may 
be questioned by the Board and parties. Participants generally do not question witnesses and cannot 
ask for costs, adjournments or request a review of the decision. 
 
Generally, participants at the hearing should: 

Show up on the first day of the hearing at the start time 

Give their statement to the Board 

Give their statement at a later date if the hearing has been scheduled for multiple days 

Follow the procedures set out in a procedural order from a prehearing (these procedures may set 
out when to appear at a hearing and when to provide participant statements to the parties). 

 
Note: Participants do not provide evidence or witnesses, and cannot be asked to pay costs. 

County’s ability to hold a Public Information Session:   

The Planning Act requires a public meeting be held prior to the adoption of an Official Plan.  Public 
consultation is a tool used to engage the community prior to the adoption of a plan. The meeting shares 
information and seeks the opinions of residents with respect to the plan and can express their concerns 
and opposition or support for the plan.  At this stage there is an opportunity to deal with specific issues 
that can be addressed by making changes to the plan.  

 As noted herein, during the development of the County Official Plan the County held a number of 
public meetings and open houses in 2008 across the County of Simcoe. The County’s public 
engagement process lead to some positive changes to the Official Plan and gave Council the 
confidence to adopt the Official Plan in the public interest.   When the Official Plan was updated to 
incorporate the requirements of provincial legislation the document was released to the public for 
further comment in June 2012.  (A two month comment period was provided)  Once the comments 
were received staff provided a report to Council on the comments and proposed a number of changes. 
Council approved the recommendations and requested that staff bring the Official Plan back in its final 
form.  On January 22, 2013 Council endorsed the updated modified Official Plan which was posted on 
the County of Simcoe web page.  Note:  On an ongoing basis the County Official Plan Web page is 
updated to include all motions, expert reports, affidavits and OMB orders.  

Web Page Link: http://www.simcoe.ca/dpt/pln/policy 

The County Solicitor has provided his opinion on the ability of Council to hold a public information 
session (see Schedule 1) to advise the public of the status of the County of Simcoe official plan 
process. He indicates Council can have a public information session on the Official Plan but little would 
be accomplished by doing this; the OMB has jurisdiction and is now the public process for the County 
Official Plan. Caution would be needed here if Council did proceed with a public information session 
because of the perceived expectations of having the meeting; it would be assumed for the purpose of 
seeking opinions for possible changes in the plan. That would not be the case here, in this case the 
public can only be provided information on the OMB public process and what has transpired.  Providing 
information on the scale and breath of the changes that have occurred would be challenging to convey 
given that much of the plan is fragmented and is still before the OMB. Such a meeting, if held, should 
be in the form of an open house with story boards indicating the changes that have occurred. 

Public meeting cost estimate: Advertisement $8,000 to $10,000   Story Boards $2,500 

In 2015 the County Planning staff will continue to work through the remaining parts of the Plan on a 
topic by topic basis involving the parties with declared interest. The approach taken to date has been 
successful in reaching agreement and resolving issues with the various parties involved without the 
need for lengthy contested hearing time. Notwithstanding the successful outcome, the process is 
lengthy and time consuming.  The Ontario Municipal Board strongly supports the approach being taken 

http://www.simcoe.ca/dpt/pln/policy
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and continues to provide assistance as needed through a Board-appointed mediator. The length of time 
that the County Official Plan is taking for approval is not unusual for an upper tier plan in the Growth 
Plan area.  Many of the Plans are taking 4 to 5 years to receive final approval.  

The next scheduled Pre-hearing is May 8th. 

Financial and Resource Implications: 

Funds for this project have been allocated in the Operating Budget each year for the on-going OMB 
hearing. The approvals of the motions and successful experts’ discussions have resulted in fewer 
actual hearing dates being required. 

Public meeting cost estimate: Advertisement $8,000 to $10,000 plus Story Boards $2,500.  This 
expense has not been budgeted. 

Relationship to Corporate Strategies: 

No relationship to corporate strategies. 

 

Reference Documents: 

The County Official Plan is posted on the County website and is being kept updated as each OMB 
Order is issued. 

 

Attachments: 

Schedule 1: County Solicitor opinion 

Schedule 1

 

Prepared By:  David Parks, Director of Planning, Economic Development and Tourism 

Approvals: Date: 

  

Debbie Korolnek, General Manager, Engineering, Planning and Environment  February 17, 2015 
Trevor Wilcox, General Manager, Corporate Performance   February 19, 2015 
Mark Aitken, Chief Administrative Officer   February 19, 2015 

 

 


